

# Franklin County 2008 Thrivent Home Build Schedule

Build is in Leslie Missouri on Broadway Street. Signs will be there.

**Build DAY Starts at 8:30 a.m. and goes to around 3:00 p.m.**

Please call Dave Sutton, Volunteer Coordinator, at 636-583-2243 to schedule a group.

**Updates to Volunteer Build Schedule will be posted on  
<http://www.franklincountyhabitat.com/>**

Project Day	Date of Build	Volunteer Activity	Volunteers Provided by	Lunch Provided by
Build Day #10	17-May	Siding, Soffits. Tree cutting & Clearing		Leslie Methodist
	24-May	<b>NO WORK Memorial Weekend</b>		
Build Day #11	31-May	Siding, Soffits, Shutters. Wall insulation. Tree work	Union Kiwanis	Union Kiwanis
Build Day #12	7-Jun	Drywall	ECC College	ECC College
Build Day #13	14-Jun	Drywall	United Methodist Church St. Clair	Immanuel Rosebud
Build Day #14	21-Jun	Back Porch. Stairs. Front Porch. Columns.	1st Christian Church Washington	Holy Trinity St. Clair
Build Day #15	28-Jun	Finish Painting	Zion Union	Zion Union
	5-Jul	<b>NO WORK 4th July Weekend</b>		
Build Day #16	12-Jul	Laminate Flooring, Vinyl Flooring, Tile under- layment		Leslie Methodist Youth Group
Build Day #17	19-Jul	Laminate Flooring, Vanity. Interior doors, trim, window sills	St. John's Mercy Hospital Social Services Group	St. John's Beaufort
Build Day #18	26-Jul	Trim, Vanity Top, Cabinets, Hardware, Storm Doors		New Friendship Baptist Of Gerald
Build Day #19	2-Aug	Appliances, Hardware, Touch-up Paint. Landscape / SOD		Cindy Frick - Fricks Meats Washington
Build Day #20	9-Aug	Landscape / SOD. Touch-up Paint. Clean Up		St. Gerald Catholic Church
Build Day #21	16-Aug	<b>DEDICATION</b>		